
NEES Project 

Financial Situation at 27.03.14 and Projected Spend

Types of Expenditure Budget as 

amended 

Nov. 2013

Claims 1 and 2

Claims 3 and 4

Sum Claims 1 - 

4 Claimed cost 

5th period 

01.04.13-

1. Staff costs incl. social 

contributions

834,397.13   308,782.08     167,738.94          477,574.46      144,688.03  

2. Travel and 

accomodation

161,236.47   29,291.19       18,085.04            48,491.40         34,308.70    

3. External experts

96,821.01     6,784.52         19,445.28            26,229.80         11,145.49    

4. Office costs (directly 

allocated)

2,875.39       -                   11.74                    11.74                22.76            

5. Office costs (distributed proportionally)
130,114.95   31,759.42       6,500.92               38,260.34         18,269.48    

6. Promotion / 

publications, Seminars / 

conferences, Meetings

130,369.50   9,940.61         2,926.87               12,191.88         4,549.97      

7. Equipment and 

supplies

116,014.40   3,479.17         4,106.03               7,585.20           2,779.76      

8. Other (including 1st level control)
20,774.99     3,433.33         1,638.88               4,851.14           4,506.47      

9. In kind costs
 -                 -                   -                         -                     -                

10. Share of common costs
 -                 -                   -                         -                     -                

Total expenditure 
 1492603.84 393470.3228 220453.7 615195.9628 220270.66

Deducted: Received common cost payments
-                 -                   -                         -                     -                

Deducted: Project revenue
 -                 -                   -                         -                     -                

Deducted: In kind costs
 -                 -                   -                         -                     -                

Project net cost 
 1492603.84 393470.32 220453.70 615195.96 220270.66

 



Final Claim  

01.10.13- 

28.04.14

Planned 

total 

expenditure % spent

% 

unspent

######### 763702.52 91.53% 8.47%

64,093.10   146893.20 91.10% 8.90%

46,790.63   84165.92 86.93% 13.07%

2,300.00     2334.50 81.19% 18.81%

45,457.69   101987.51 78.38% 21.62%

######### 118437.15 90.85% 9.15%

28,473.00   38837.96 33.48% 66.52%

7,750.00     17107.61 82.35% 17.65%

-               0.00 0.00% 0.00%

-               

437999.75 1273466.37 85.32% 14.68%

-               

-               

-               

437999.75 1273466.37 85.32% 14.68%


